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Narrative reports must contain, as a minimum, the following: 

 

 A comparison of actual accomplishments with the goals and objectives established for the 

period.  Particular achievements and obstacles to the success of the project should be reported 

in specific terms. 

 

 An evaluation or analysis of the degree to which the grant activities are achieving the project 

objectives. Reasons why established goals were not met if appropriate. 

 

 Other pertinent information including, when appropriate, analysis and explanation of cost 

overruns or high unit costs. 

 

 A minimum of five copies of any publication funded under the grant, including books, 

brochures, newsletters, bulletins,  video cassettes; and single copies of all other products such 

as newspaper clippings, project announcements, and audited financial statements. 
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Activity 

(Indicated as Tasks in the Project 

Proposal) 
 

Activity Status  

If the activity has been 

accomplished, please give 

results. If the activity has 

not been accomplished, 

please provide an 

explanation. 

Achievements Obstacles Corrective 

measures 

     

Task 1: Equipment Search Completed  April, 2012 

This activity was 

conducted and 

accomplished on 

time 

There were no 

obstacles 

There were no 

obstacles 

     

Task 2: Stakeholders’ Workshop1 Completed April, 2012 

This activity was 

conducted and 

accomplished as 

planned 

The activity 

was under 

budgeted.  

Funds had to 

be beefed up 

from using 

Workshop 2 

budget 

     

Task 3: Course Advertisement 
Completed July, 2012 IT was executed as 

planned 
None None 

     

Task 4: Equipment Procurement 

Completed April, 2012 

This activity was 
carried out within 

planned time 

There were no 
obstacles 

Nothing to 
report 

 Procurement of learning machinery 

 Procurement of teaching materials Completed April, 2012 



 Generator Completed May, 2012 
   

     

Task 5: Installation of Equipment 

Construction of the hut for 

the generator has not yet 

been done. It is expected to 

start time in August, 2012. 

(partially completed) 

This activity has 

not yet been 

carried out mainly 

because it was 

under budgeted. 

Construction will 

start in August 

when a suitable 

contractor would 

have been sought 

Late in 

seeking 

permission 

from landlord 

where to 

position the 

generator. 

Funds have 

been taken 

from over 

budgeted 

activities and 

approved.  

     

Task 6: Course Materials 

The course materials 

prepared so far are those of 

individual teaching staff 

particularly guest lecturers 

from the University of Dar 

es Salaam who acts as 

mentor to the Trainee 

Tutors. Most of these 

course materials are on 

power point format 

(Ongoing) 

This activity is 

ongoing using 

guest lecturers 

from the 

University of Dar 

es Salaam 

It is taking 

time because 

of lack of 

time as they 

are also fully 

engaged with 

teaching at the 

University of 

Dar es Salaam 

(UDSM).. 

The project 

has offered 

incentive by 

providing 

advance 

payment of up 

to 50% of the 

budgeted 

funds. 

     

Task 7: Conduct Training 
The activity is Completed This activity is This activity Funds have 



 Admission of students for the year 2012 

and closed being conducted as 

planned 

was under 

budgeted 

been 

transferred 

from other 

activities and 

approved 

 Course delivery 

Teaching of the 2012 batch 
started in January, 2012 and 
will last for nine months 
 
Ongoing 

This activity is going 
on as planned 
except course TX 
001 : Textile 
Technology planned 
to be offered in May 
it was delayed 
because it is offered 
by guest lecturers 
and those involved 
were preoccupied 
with duties at the 
time but this has 
now been resolved 
and the course was 
delivered in July  

It is offered by 
guest lecturers 
from University 
of Dar es 
Salaam and it 
was heavily 
under 
budgeted  

Two KCoST 
tutors are now 
understudying 
guest lecturer 
responsible for 
the course and 
the progress is 
good. 

 Preparation and production of training 
manuals 

 

Ongoing 

None Depends on 
guest lecturers 

Requires 
incentive which 
is basically a 
good pay 
package. This is 
being 
negotiated by 
the quest 
lecturers 
within the 
budget 
involved. The 



progress is 
encouraging 

Task 8: Visitation -staff 

KCoST staff mainly guest 
lecturers from University will 
be visiting Students on 
Industrial Training in 
Morogoro, Tanga and Arusha 
as part of the supervision to 
check whether they are  
following the training as 
required and if there are any 
problems with host 
companies which then the 
supervisor will try to resolve. 
(ongoing) 

This task was not 
carried out because 
student did not go 
for industrial 
practical training 
because discussions 
with textile factories 
owners had not 
been concluded. By 
this time only one 
factory had offered 
placement for 15 
students in 
Morogoro and 18 in 
Tanga. This left 25 
students with no 
placement. 

There was no 
obstacle except 
for teaching 
staff mainly 
those from 
UDSM who 
visited the 
factories to 
discuss with 
factory orners, 
visitation was 
necessary 
particularly for 
the Sunflag 
Textile Mill in 
Arusha after 
efforts using 
phone calls and 
emails failed. 

It was decided 
that staff 
should make 
physical 
visitation 
particularly to 
Sunflag Textile 
Mill in Arusha 
after efforts 
using phone 
calls and emails 
failed. 
Fortunately the 
visitation 
resulted in 
securing 25 
placements. 

Task 9: Visitation -students 

 Sunflag Textile Mill in 

Arusha-25 students 

 MeTL’s 21st Centaury 

Textile Mill in 

Morogoro-15 students 

 MeTL’s 21st Centaury 

Textile Mill in Tanga-

18 students 

No industrial 

visitation for 

practical training 

was carried out by 

students during 

June due to lack of 

offers from 

industry 

Offers from 

textile mills 

had not been 

secured. 

Staff had to 

make physical 

visits to 

discuss with 

factory 

managers to 

explain the 

importance of 

industrial 

training to 



 The activity is ongoing 

and will end on 24-08-

2012) 

students but 

also to the 

factory  as it 

provides them 

with the 

opportunity to  

get to know 

potential 

employees 

with the 

required skills 

and enable to 

plan for future 

production. 

Task 10: Programme accreditation 

Advance copies of the 
curricula have been 
submitted to NACTE (Partially 
completed) 

Accreditation was 
not obtained in June 
except that the draft 
curricula were 
submitted to the 
accreditation 
authority 

To complete 
the 
accreditation 
awaits 
visitation to 
the KCoST in 
Kyela by a 
team from 
NACTE but this 
will only be 
done after the 
draft curricula 
have been 
approved. One 
more 
curriculum NTA 
Level 4 is yet to 

Some data 
were lost in a 
computer that 
crashed 
immediately 
after the 
workshop. This 
exercise will be 
completed 
within August 
after 
completion of 
pieces of 
written 
information 
obtained from 
workshop 



be submitted 
to NACTE as it 
is still 
undergoing 
some 
modification 
following 
stakeholders’ 
workshop 
inputs in April. 
Currently 
KCoST offers 
NTA Level 4 
with plans to 
introduce NTA 
Level 5 and 6 
This exercise 
will be 
completed 
within August. 

participants 

Task 11: Textile Cluster formation 

Only one cluster has been 
formed and more will follow 
towards the end of the 
project (November-
December, 2012) 

This task is 
progressing as 
planned 

No obstacle  none 

Task 12: Training of Trainers 

This activity is planned to 
take place during the last two 
months of the project 

None Experiencing 
difficulties to 
secure suitable 
external 
Colleges  

To engage 
wider possible 
advisers 
looking 
particularly at 
the Mauritius 
pool of 
Colleges 



Task 13: Course evaluation 

This activity has partially 
started by commissioning a 
consultant to prepare a 
business plan. Some of the 
issues that would be covered 
during the evaluation will 
feature in this exercise. 

A consultant within 
UDSM has been 
engaged. The 
consultant will also 
produce a business 
plan. 

  

Task 14: Stakeholders workshop2 

This activity is planned to 
take place during last quarter 
of the project 

This task is 
progressing well  

No obstacle.  Will need extra 
funds 
compared to 
workshop1. 

 


